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PARTNERING MEETING AGENDA 
NSA PANAMA CITY 
December 17, 2009 

PANAMA CITY (ST. ANDREWS STATE PARK), FLORIDA 
 (Draft, Revision #2) 

 
 
Leader: John Winters  
Scribe: Jacqueline Strobl 
Timekeeper: Michael Clayton 
Guests: Rico Latham, Larry Smith, Rich May  
 

 

Item Description Presenter Time 

(Eastern) 

Category 

 1 

 

Check-In/ Introductions/ New Members/ Opening 

Remarks/ Head Count and Proxies/ Guests/ 

John W. 10:00 – 10:30 

 

Info 

 

 2 Action Item & Parking Lot Review/ Approve 

minutes/Agenda changes/ Review Team Charter/ 

Ground Rules 

John W. 10:30 – 10:50 Info 

 

 3 Building 278 Update and Pier Renovations John S./Larry 10:50 – 11:05 Status 

 4 Building 325 Update John S./Larry 11:05 – 11:20 Status 

 5 G300 update and path forward Rico/Larry 11:20 – 11:40 Status 

 6 AOC 2 update and path forward  John S./Larry 11:40 – 11:55 Status 

  Lunch All 11:55 – 1:15 Fun 

 7 Training Facilitator/Gus 1:15 – 2:05 Educational 

  Break All 2:05 – 2:20 Needed 

 8 South Dock update and path forward John S./Amy 2:20 – 2:55 Status 

 9 SMWU 10/AOC 1 GW LTM update and free product 
detected at AOC 1 

John S./Larry 2:55 – 3:05 Status 

 10 Tier II Update Rich 3:05 – 3:15 Info 

  Break All 3:15 – 3:25 Needed 

 11 Corrective Action implementation at AOC 1 and 
SMWUs 2, 3, 10 

Arturo 2:25 – 3:30 Status 

 12 CAMP/Exit Strategy Review John S./Tom 3:30 – 3:45 Concur 

 13 Meeting Closeout – review action items, consensus 
items, +/-, next agenda 

John W. 3:45 – 4:00 Info 

 

 
Meeting Schedule? Next Meeting’s Leader and Time Keeper are? 



Page 1 of 13 

PARTNERING MEETING MINUTES 
NSA PANAMA CITY 
Partnering Meeting 
December 17, 2009 

 
Leader: John Winters 
Scribe: Jacqueline Strobl 
Timekeeper: Michael Clayton 
Location:  Panama City, Florida 
 
Attendees:  
 
Mike Clayton   NSA PC  John Winters  FDEP   
Larry Smith  TtNUS   Rich May  TtNUS Tier II Link 
Arturo McDonald NSA PC  Gus Campana  Facilitator 
John Schoolfield NAVFAC SE   
Jacqueline Strobl  TtNUS (Scribe) 
  

Item Discussion/Status/Actions 

Check-In – John Winters 
 
Check-In/ Introductions/ New 
Members/ Opening Remarks/ 
Head Count and Proxies/ 
Guests 
 

Each meeting attendee provided a brief personal update 
including highlights from the past year. 
 
Rico Latham and Tom Johnston were unable to attend this 
partnering meeting.  Tom Johnston participated via 
teleconference after lunch. 
 
Larry Smith will serve as Tom Johnston’s proxy. 
John Schoolfield will serve as Erico Latham’s proxy. 

Action Item & Parking Lot 
Review/ Approve 
Minutes/Agenda changes/ 
Review Team Charter/ 
Ground Rules – John Winters 

The team reviewed and updated the action item list.  The 
team noted that review of the previous meeting minutes did 
not include parking lot discussion.  The parking lot should be 
utilized as a means of reminding the team of issues that need 
to be reviewed annually, or topics that require review at a 
later date. 

Building 278 Update and Pier 
Renovations – John 
Schoolfield & Larry Smith 

Larry Smith distributed handouts to the team and provided a 
Facility 278 Update including details concerning Pier 
Renovations (see power point presentation). 
 
John Winters noted that he would like information concerning 
on base drinking water wells and their construction details to 
be represented in either report text or maps.  Mike Clayton 
stated that though the wells have not yet been abandoned, 
they are not being used.  Proper well abandonment is 
pending funding.  Mr. Winters replied that he would like this 
information noted in reports. 
 
Mr. Smith noted that there have been 3 consecutive quarters 
of sampling with only one groundwater sample that exceeded 
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Item Discussion/Status/Actions 

FDEP criteria; this exceedance was MW-6 where 1-
methylnaphthelen was detected at 0.033 mg/L which exceeds 
the GCTL of 0.028 mg/L.  An additional quarter of sampling 
 

will take place, however, it should be noted that since the last 
sampling event, the pier has been reconstructed.  The next 
report should show 4 quarters (1 year) of data to demonstrate 
that the groundwater is not impacted. 
 
Mr. Winters stated that in order to show that groundwater is 
not impacted there would need to be 4 quarters of sampling 
following the remedial action and at least 2 consecutive clean 
quarters.  The initial pump and treat/SVE remedial action for 
this site was completed in December 2006. 
 
Mr. Winters noted that he would provide an example 
PARM/SRCR which would show what/how information FDEP 
would like to see presented.   
 
Action Item #A-12-09-01: John Winters - Send out the 
example (PARM/SRCR) to the team. (Due 12/24/09) 
 
An example PARM/SRCR was discussed briefly and Mr. 
Winters noted the benefits of having a complete sampling 
history and suggested that the history be reviewed to 
determine if the SRCR could be submitted based on the last 
year’s findings. 

Building 325 Sampling 
Results - John Schoolfield  

Currently work at Building 325 consists of sampling 3 
selected wells (MW-8, MW-23, and MW-26).  Mr. Winters had 
requested sampling of 5 additional wells (MW-7, MW-10, 
MW-15, MW-19, and MW-21).   
 
John Schoolfield stated that sampling of these additional 
wells had been completed and the analytical data had been 
received.  Mr. Schoolfield displayed an Aerostar chart 
depicting sampling trends.  Exceedances as well as sampling 
frequency were noted.   
 
Mr. Winters noted that historically/previously 2 wells 
contained free product.  He stated that while it appears that 
groundwater may be clean here, he was concerned about the 
soils or leachability.  Mr. Winters stated that it should not be 
assumed that this is finished just yet.   
 
The team briefly discussed the SVE system at the site.  Mr. 
Winters stated that he would like this information to be 
included in the report and noted that in previous reports there 
had been discussion of a lot of smear over the area.  Mr. 
Winters noted that he was concerned that sampling had not 
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been in the right location and stressed the importance of 
examining all available data. 
 
Mr. Smith stated that existing data should be reviewed in 
order to better understand what has already been done and 
then combine that data with the current data so that thespikes 
can be explained.  The observed spikes lead to the 
conclusion that we missed something.  We need to determine 
what happened and why. 
 
Mr. Winters stated that the data being presented makes it 
appear as though we should be finished here, but that he did 
not think that was the case. 
 
Further team discussion noted that the importance of 
reviewing historical information and FDEP rules 62-770 etc.  
The example document should serve as guidance.  FDEP’s 
rules should be understood and applied to SAPs and reports. 
Questions concerning the interpretation of the rules can be 
answered by Mr. Winters.   

G300 Update and Path 
Forward - Larry Smith 

Mr. Smith provided a G300 update.  Though unexpected 
difficulties were encountered during soil sampling in the form 
of roots and flat concrete objects, the soil sampling portion of 
the plan had been completed.  Larry noted the areas sampled 
on both figures and photos (see power point. presentation).  
No samples were collected at depths greater than 8.5 feet.  
The water table was encountered at approximately 8.0 feet 
bls and muddy/wet soils could not be lifted to the surface due 
waters surface tension causing suction. 
 
Mr. Smith displayed a diagram which showed 6 sample 
locations with their corresponding FID results.  Unfortunately 
concrete was encountered at depth at boring SB003; 
because of this, a sample from SB004 was sent in instead.  
Contamination is not observed below 5 feet in soil as shown 
by the soil samples FID results. 
 
There were no exceedances of VOAs or PAHs, however, 
there were TRPH exceedances in three soil samples.  Mr. 
Winters asked whether or not they had done fractionation.  
Mr. Smith replied that they had not, but that if Mr. Schoolfield 
(later Mr. Latham concurred) approved, he could check and 
see if the lab could run a fractionation.   
 
Mr. Smith noted that all the wells will be sampled again in the 
4th quarter. 
 
Mr. Winters stated that he had sent his approval on the draft 
work plan. 
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Item Discussion/Status/Actions 

Mr. Smith explained that the planned path forward was to 
demonstrate that it is technically impractical to remediate the 
site.  If things don’t change much from the present conditions, 
the most cost effective option would be a LUC.  At this point 
we are headed toward a LUC. 

AOC 2 Update and Path 
Forward - Larry Smith 
 
 

Mr. Smith provided a power point presentation update on 
AOC2.  Two years ago, baseline sampling was performed; a 
year later groundwater was sampled again.  TtNUS returned 
to the site in November and is currently waiting on data 
validation from this sampling event.  Currently 5 wells are 
sampled on a quarterly basis.  The source area well has 
highest number of analytes detected, but no exceedances of 
GCTLs.  No sheen was observed in any wells, so no 
problems are anticipated. 
 
Mr. Winters asked whether or not sampling had taken place 
in the utility corridor.  Mr. Smith replied that the wells located 
in the utility corridor had been abandoned at a previous date.  
There is no current means of sampling groundwater in that 
area only piezometers are present.  The original work plan 
included soil sampling in the utility corridor, but this has not 
taken place yet. 
 
Rich May noted that the baseline and 1st quarter of sampling 
have taken place and that the information corresponding to 
the 2nd quarter of sampling will be included in the next 
upcoming report. 
 
Mr. Winters asked whether or not the work performed by 
CH2MHill had been redone.  Mr. Schoolfield replied that it 
had.  Mr. May noted that soil sampling had taken place prior 
to backfilling the excavation area. 
 
Mr. Winters expressed concern regarding the sampling 
method details, noting that he wasn’t sure the samples had 
been collected close enough to the water table; there had 
been conflicting reports concerning the sampling method.  Mr. 
Winters also noted his concern regarding the leachability in 
these areas.  (The subject locations are the 4 soil samples 
collected by CH2MHill after the excavation was closed to 
confirm sidewall sample data.) 
 
Mr. Winters said that a NFA for the site could not be achieved 
with the current conditions.  Mr. Smith noted that the intent 
was to remove the free product from the area to allow a 
forward path RMOII.  The goal/intent was to get the site to the 
point to where LUCs could be applied. 
 
Mr. Winters indicated that pursuing RMOII would be 
acceptable, but that he would like to check the corridor. 
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Mr. Winters, Mr. Smith, and Mr. Schoolfield began to review 
the figure depicting the piezometers and abandoned wells in 
the utility corridor.  It was noted that fiber optics corridors and 
other utilities such were located from the fence line to the 
utility corridor. 
 
Mr. Winters noted that if the plan was to go the RMOII route 
and no one would be digging/working in the utility corridor 
area anyway, then he would be fine with that.  He noted that 
unless informed upfront the assumption is that the end goal is 
NFA without LUCs.  If the plan was to pursue NFA without 
controls, then leachability would need to be addressed. 
 
Mr. Smith noted that the problem had been that the 
contamination had been spotty; exceedances of applicable 
FDEP criteria where sprinkled through the site at depths of 3 
feet.  The thought was that meeting the criteria of removing 
the free product and moving towards LUCs would be more 
cost effective. 
 
Mr. Smith pointed out the location of the fuel tanks near 
Building 400.  Interspersed contamination hotspots were 
spread over a large area.  Groundwater exceedances were 
not observed; over time apparently the groundwater had 
naturally attenuated contamination but the soil had not.  
Contamination at the site is located in soil between 3 and 6 
feet deep; when you get to the water table it’s gone. 
 
Mr. Smith indicated that previous reports had included SPLP 
data.  When the LUCs are written up, they will indicate the 
need to keep the current cover (parking lot) in place. 
 
Mr. Winters noted the importance of using the term cover 
instead of cap, since the word cap implies an engineered cap. 
 
Further team discussion took place concerning the possible 
benefit of installing piezometers near the old free product 
locations in order to demonstrate a lack of free product and 
provide justification to show that a removal action would be 
unnecessary.  Mr. Smith noted that soil sampling was part of 
the work plan adding piezometers would not be a significant 
problem. 
 
Mr. Schoolfield proposed that he and Mr. Smith could work 
together to summarize the information and come up with a 
plan. 

Lunch Break.  In order to accommodate the travel timing needs of 
those involved in the South Dock Update, the schedule was 
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adjusted.  The Facilitator Training presentation and South 
Dock Update timeslots were exchanged.   
 
Guests Amy Twitty of CH2MHill and Vick Cribbs from the 
NSA Panama City base joined the meeting for the South 
Dock Update and Path Forward discussion. 

South Dock Update and Path 
Forward - John Schoolfield & 
Amy Twitty 

Amy Twitty provided a South Dock Update via power point 
presentation.  A brief discussion took place concerning the 
site location and description.   
 
The MILCON project extended the dock out a couple feet with 
the installation of new sheet pilings.  All the sheet piling is in 
place and the soil anchors will be installed next week.  By 
next week all of the underground work should be completed.   
 

The next area of concern is Building 597.  This area will be 
worked on right after the first of the year.  Ms. Twitty noted 
that when they’d first come around the bend during Phase B, 
approximately 55 yd3 of contaminated soil was encountered.  
The estimated date of completion of the entire project is 
March 2010. 
 
As this work was being performed a sheen was observed on 
the water and soil contamination was encountered.  Leftover 
money from the AOC2 project was utilized for the South Dock 
impacted soil removal project. 
 
Harry Pepper & Associates (HPA) had noted an odor, so Mr. 
Schoolfield had Aerostar check out the area.  Impacted soil 
was encountered east of Building 597; headspace readings 
were taken south of the building.  Ms. Twitty noted 
exceedances in SB-1 and SB-6.  Soil samples were collected 
for TPH speciation.   
 
CH2MHill came out to the site to help determine where 
contamination might be the greatest.  A 20 ft. wide area was 
in the process of being excavated by HPA, so the decision 
was made to take advantage of the excavation in progress.  
Because soils near the groundwater table were saturated, the 
samples were speciated.  Hotspots were found at SB-6 and 
SB-1.  During FID readings, SB-7 was the only sample that 
failed the speciation.  Strong hydrocarbon odor was noted.   
  
Ms. Twitty noted that the groundwater in this area is tidally 
influenced.  There were no exceedances at the 4-6ft sample 
depth range.  Sample information had been collected while 
the excavation was occurring.  It was noted that the scale of 
the sample locations were actually north of the area that HPA 
was excavating.  In November CH2MHill returned to the site 
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and collected 8 additional borings.  Samples from boring SB-
22 had high readings.  In total it was estimated that there 
were about a thousand tons of impacted soil. 
 
Mr. Smith noted that TtNUS had mobilized to the site for 
visit/observation on October 8th and November 16th.  He 
observed eight inch cores were drilled through the relief 
platform for tiebacks which allowed floating product with 
contaminated groundwater to enter the trench box area with 
high tide. 
 
Mr. Smith noted that beneath the relief platform floating 
product, likely diesel oil, was retained in inverted boxes 
approximately 12 by 20 feet with a concrete skirt 12 inches 
deep – housing tiebacks - on three sides preventing 
entrapped product from escaping.  Treatment if any would be 
required of each separate box.  There are about 48 separate 
boxes along the south pier. 
 

Ms. Twitty stated that they could put together a tech memo 
and get it to Mr. Winters. 
 
Path Forward: 
 
The construction work on the south pier is nearly complete.  
There is a bit of soil removal in front of Building 597 that still 
needs to be addressed (pending disposal decision); this area 
will be paved over.  Though it has been recognized that there 
is contamination beneath the platform, it may be technically 
impractically to remediate it.  The decision may be made to 
move towards a LUC.   
 
Mr. Clayton asked whether or not this would be solely a GW 
LUC since soil remediation had taken place.  Mr. Clayton 
explained that a lot of work could be performed within the 
upper 5 feet of soil.   
 
Mr. Smith described the area to be included in the LUC as a 
rectangular box.  In the vertical dimension top could be five 
feet deep the bottom 4 feet below the top.  The box would/ 
could be about twenty feet from the pier wall to the edge of 
the relief platform and along the pier encompassing the 
approximate 48 inverted 12x20 foot boxes. 

Facilitation Training -  
Gus Campana 

Gus Campana provided a Facilitator Training presentation 
entitled “Elf Management” based in part on The Leadership 
Secrets of Santa Claus (see power point presentation). 
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Item Discussion/Status/Actions 

SMWU 10/AOC1 - John 
Schoolfield & Larry Smith 
 

Mr. Winters noted that several ongoing action items still 
needed to be addressed, specifically the FDEP comments 
from back in April. 
 
Tom Johnston stated that there had been a contracting issue 
because the AOC1/SMWU10 situation was actually handled 
under other smaller contractors. 
 
Mr. Schoolfield explained that contracting had been held up in 
acquisition due to other priorities placed ahead of it.   
 
Action Item #A-12-09-02: Tom Johnston & Larry Smith – 
Respond to FDEP comments (See previous meeting 
minutes for previous action items). 
 
Mr. Smith began providing an update of AOC 1 noting that 
the EMAC were surprised to find floating product in several of 
the wells, which were thought to be ready for abandonment, 
around Building 399.  The initial work was performed by 
Battelle included bioslurping, during which a significant 
amount 53,000 lbs of material was removed.  One of the 
things noticed in reviewing the Battelle report was that they 
had expected that there would be residual product in these 
wells in the future.  We are now observing what they had 
indicated that they’d expect.  In the past sampling has taken 
place for DCE and DCA; concentrations have been low 
enough to file successfully for a Statement of Basis. 
 
Mr. Smith went on to say that it may be expedient to transfer 
the site to FDEP’s UST program.  There are a lot of wells 
already in position, so perhaps a SAR could help determine 
what contamination is present.  Our understanding of the site 
could be optimized with the addition of new wells and 
sampling of existing wells.   
 
Mr. Johnston noted that DCE was non-detect in the last 
couple of monitoring events.  This may be an indication that 
both upgradient and the area towards the shoreline are non-
detect. 
 
Mr. Johnson went on to say that it didn’t really look like a 
petroleum site and it doesn’t look like it’s threatening offshore.  
Because we are encountering free product as predicted after 
the biosplurge, it may be worth it to go out there and bail the 
free product, then see how fast its recharge rate is.   
 
Arturo McDonald asked whether or not the permit would need 
to be modified if this is changed to a monitoring site.  He also 
asked whether or not this would change the LUC. 
 
Mr. Johnston replied that the surface soil and groundwater 
LUC encompasses the area where there are wells that 
contained free product and explained the LUC boundaries. 
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Mr. Clayton and Mr. Winters both stated that the LUCs 
wouldn’t need to be changed.  So the RCRA permit would not 
need to be changed.   
 
Regarding moving AOC 1 to the UST program, Mr. Winters 
replied that he didn’t know if that was something that could be 
done.  Mr. Winters requested that this be put in the response 
letter so that he could look into it.   
 
Mr. Smith suggested monitoring the wells after bailing for two 
weeks in a row, and then moving on to discussing a path 
forward based on that info. 
 
Mr. Johnston noted that there was an annual monitoring well 
program on AOC1, with the next scheduled event would take 
place either this or next month.  He asked whether there was 
enough time to check the wells and get the free product info.   
 
Mr. Smith replied that there had been discussion on whether 
or not a work plan was necessary.   
 
Mr. Johnston stated that a letter work plan should suffice.  
The wells could be checked/identified and groundwater 
measurements could be recorded.   

Mr. Smith noted that this could take place before mid 
February. 
 
Action Item #A-12-09-03: Tom Johnston & Larry Smith – 
Write letter plan to do measure & bailing free product and 
ground truthing.  Plan to sample during end of January.   

Tier II Update- Rich May 
 

Mr. May provided a Tier II update concerning the quarterly 
meeting held 2 weeks ago in Orlando.  Tier II discussed 
FDEPs DSMOA funding.  Discussion also took place about 
how sites were proceeding as well as the need to continue to 
identify the workload so that the info can be communicated to 
FDEP.  The funding situation was also discussed.   
 
Mr. May noted that there had been discussion concerning a 
long list of people planning on retiring in the next few years.  
Tier II also took into consideration that the position that 
Arthur, EPA’s equivalent to Camille, has is really representing 
Tier II.  FDEP expressed that they valued their input and 
would like to see them involved.  Mike Singletary may be 
brought onto the team as well.  This may lead to rotating 
attendance between Helen, Robbie, and Mike.   
 
Several bases were discussed, but NSA Panama City was 
not included in this discussion.  The SMP for Petroleum has 
an estimated 2010 submittal date.  John, Tom, and Rich have 
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all worked on it together.  The only comment made was 
concerning a missing actual date.   
 
Eventually we will have facilitator evaluation forms.  NSA 
Panama City may need to present at one of the upcoming 
meetings.  Tier II doesn’t meet again until March.   

Corrective Action 
Implementation at AOC 1 and 
SMWUs 2, 3, 10 – Arturo 
McDonald 

Mr. McDonald began presenting an updated on the 
Corrective Action Implementation. 
 
SMWU 2 LUC: 
 
Mr. Schoolfield noted that the decision had been made that a 
public notice would be unnecessary.  Mr. Winters stated that 
 

the remedy was not being changed, LUCs have been 
reduced, not expanded, so there doesn’t appear to be a need 
for a new public notice.   
 
Mr. McDonald asked for a letter stating that the public notice 
was not necessary.   
 
Action Item #A-12-09-04: John Winters - Send out a letter 
concerning notice of receipt of yearly certification forms; 
Comment on SMU2 LUC change (public notice not 
necessary).  Due 12/24/09 
 

Mr. Clayton stated that he didn’t know there had been delay 
pending an official response.  Mr. McDonald noted that a 
formal response may not be required, but that it is probably a 
good idea.   
 
Mr. Johnston asked whether or not the certificates needed to 
be included in the administrative record.   
 
Mr. Winters asked whether or not formal response letters 
were included.  
 
Mr. Johnston stated that they had been, but that it had been 
unclear whether or not the certificates, generated annually, 
should be included, or where they should be filed.   
 
Mr. Winters replied that the RCRA permit might provide 
clarification, but that he had thought that this would be a 
formal document in it of itself. 
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CAMP/ Exit Strategy Review 
– Tom Johnston & John 
Schoolfield 

CAMP 
 
Mr. Johnston stated that he didn’t believe any CAMP updates 
were necessary at this time.  Dates have been entered for the 
Statement of Basis and the corrective actions have all been 
implemented.   
 
Mr. May replied that the only changes to the CAMP would 
need to be permanent changes. 
 
Exit Strategy 
 
Mr. May noted that the only thing that needed to be revised 
were the status updates.   
 
Mr. Johnston noted that there shouldn’t be any new changes 
and that the highlighted cells represented the most recent 
changes. 
 
Mr. Schoolfield made the suggestion that the team thoroughly 
review the backgrounds on each of the sites; presentations 
 

on each site’s history and could be included in the meetings, 
spaced out over several meetings.   
 
Mr. Smith noted that another possibility would be to create a 
summary cheat sheet to hit the main highlights for each site.  
A section could be included to state the goal/objective. 

Meeting Closeout – review 
action items, consensus 
items, +/-, next agenda – 
John S. 
 

The team began meeting closeout by reviewing all the new 
action items.   
 
Mr. Campana provided facilitator feedback noting that timing 
had been a little difficult/rushed, but that overall it had been 
an effective meeting with great communication.   

+  
Great communication/camaraderie 
Participation 
No violations of ground rules 
 
 
Tom attending by phone 
John W. participated well as leader and regulator 
Fridge in the room 
Good facility 
 
Δ 
Timing/lunch delay – too much in one day 
Start earlier/time zone difference 
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Next Meeting 
Leader: Mike Clayton 
Timekeeper: Arturo MacDonald 
March 24, 2010 @ PC or Tallahassee – TBD 9am EST 
(alternate date 23rd – can’t start earlier than 8:30 CST when 
park opens) 
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Action Items  
NSA Panama City Partnering Team  

December 17, 2009 
 

Action Item 
No. 

Responsible 
Party Status Due 

Date Action Item 

A-12-09-01 John Winters Ongoing 12/24/09 Send out the example (PARM/SRCR) to the 
team.  

A-12-09-02 Tom Johnston 
& Larry Smith Ongoing ? Respond to FDEP comments (See previous 

meeting minutes for previous action items).   

A-12-09-03 Tom Johnston 
& Larry Smith Ongoing ? 

Write letter plan to measure & bail free product 
and ground truthing.  Plan to sample during end 
of January.   

A-12-09-04 John Winters Ongoing 12/24/09 

Send out a letter concerning notice of receipt of 
yearly LUC certification forms; Comment on 
SMU2 LUC change (public notice not 
necessary).   

A-08-09-06 John Winters Ongoing  
Find out who is putting together approved pit list 
and see if they can add to it if they sample to 
determine if it is clean. 

A-08-09-07 
Larry Smith 
and John 

Schoolfield 
Ongoing  Respond to John Winters’ comments regarding 

AOC1. 

A-08-09-08 John Winters Ongoing  Forward comments to SMP and ES to team. 

A-08-09-09 
John Winters, 

John 
Schoolfield 

Ongoing  
Find Tom Johnston’s email about changing the 
boundaries and Statement of Basis and forward 
it to the team. 

A-08-09-10 John 
Schoolfield Ongoing 11/10/09 Task Tetra Tech to do award submittal for FY10 

at the next meeting. 
 


